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Military Program-Specific Information (REF 1027) - NAD  
Response: Accepted.  Reworded.  See master document.  

Document should address the 1391 certification 
process,late/congressional ads that do not follow the normal 
doctrine specified in AR 415-15.  This could also be addressed 
through revision and referencing of AR 415-15 in the PMBP manual.  
Proponency for AR resides in ACSIM.  Response:  See PROC 10XX, 
MILCON Budget process. 

Scope 

This reference document describes the Work Breakdown Structure, Milestones, Activity 
templates, and Comments used on projects falling under the military program, including 
Military Construction (MILCON), Reimbursable (O&M, etc.), and other programs, such as 
Real Estate support.  There is also a section on contingency development and usage within the 
military program. 

Distribution 

Project Manager (PM) 

Project Delivery Team (PDT) 

Ownership 

The BP/P2 Program Office is responsible for ensuring that this document is necessary and that 
it reflects actual practice. 

Work Breakdown Structure (WBS) 
**Separate WBS structure for Design Build is needed.  Response:  Will be addressed in a 
D/B template, not with a separate WBS. 
01000  Project Management Plan Documents 
10000  Project Development Documents 
20000  Investigation Products 
30000  Design Procurement Products 
40000  Design Products 
41000  Project Definition Phase (15%) 
42000  Concept Design Phase (35%) 
42400  Value Engineering 
43000  Preliminary Design Phase (65%) 
44000  Final Design Phase (95%) 
45000  Ready-to-Advertise Design Phase (100%) 
50000  Construction Procurement Products 
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60000  Construction Products 
61000  Work Agreement  
62000  Construction Management 
70000  Fiscal Closeout Products 
80000  Operation and Maintenance Products 
90000  Real Estate Products 

All projects falling under the military program will use the same Work Breakdown Structure.  
Few (if any) projects will have activities within all of the WBS. 

Milestones 

**Insert  milestone between #405 and 101 for “Request for Authority to Advertise from 
higher authority”.  Response:  Will add "Receive Authority to Advertise". 

**Add Charrettes as a milestone. Response:  Charrettes are an activity, not a milestone. 
Milestone 
No. 

Milestone Name CMR PRB RBC Remarks 

      
006 Start Development of PMP     
009 Project Management Plan 

Approval 
 X X  

012 Design Criteria Available     
018 AE Contract Award     
021 Initiate RE Acquisition     
025 Design Start  X X  
403 Receive S1 Submittal    Medical Project 
405 Receive Parametric Design 

(15%) Submittal 
   S2 for Medical 

030 Parametric Design (15%) 
Complete 

X X X For projects with PD (formerly Project 
Definition for Army) 

412 Receive Concept (30%) 
Submittal 

    

031 Concept (35%) Design Complete X X X For projects with a concept design 
036 Start Final Design  X X  
039 Complete RE Acquisition     
415 Receive 65% Submittal     
425 Receive Final (90%) Submittal     
430 Receive 100% Submittal     
435 Receive Corrected Final 

Submittal 
    

042 Final Design Complete/RTA X X X  
445 BCO Certification     
101 Issue Presolicitation Notice in 

CBD 
    

045 Advertise  X X Issue IFB, RFP, etc. 
048 Construction Contract Bid Open  X X  
051 Construction Contract Award X X X  
054 Notice to Proceed (NTP) 

Acknowledged 
    

066 Beneficial Occupancy Date X X X  
069 Actual Contract Completion    Physical contract completion. 



   

 Copyright Oracle Corporation, 2000. All rights reserved.  

Military Program-Specific InformationUSACE Project Management Business Process Manual REF10271 

Effective 07/23/01 Page 3 of  6 Rev 1 

072 Construction Contract Closeout   X Fiscal completion of a contract. 
450 Project Fiscally Complete    All contracts complete and funds returned.
 
There is nothing sacrosanct about the milestone numbers.  The names are what we need to have 
standard.  Milestones are activity codes within P3e and are assigned to activities that are 
designated as type “milestone”. 
 
The milestone “Project Management Plan Approval” is required on all but the simplest of 
projects.  “Design Start” will be used as the designated start of studies as well as actual design.  
Either “Parametric (15%) Design Complete” or “Concept (35%) Design Complete” will be 
used on ALL Military Construction (MILCON) projects.  “Start Final Design” will also be used 
on ALL MILCON projects.  “Final Design Complete/RTA” will be used on ALL projects 
which include construction activities and to designate the completion of studies.  ALL projects 
proceeding to construction will include “Advertise”, “Construction Contract Bid Open”, 
“Construction Contract Award”, “Notice to Proceed (NTP) Acknowledged”, “Beneficial 
Occupancy Date”, “Construction Contract Closeout” and “Project Fiscally Complete”.  The 
remaining milestones are made available for use by individual districts/labs/centers/regional 
business centers for their use in managing their individual projects/programs.  Many of these 
are included in the activity templates but their use is optional. 

Activity templates 

A number of activity templates have been developed to aid in the establishment of projects 
within P3e.  They include activities, milestones and schedule logic.  Activities can be modified, 
deleted, or ignored based on the requirements of the particular project.  Caution should be used 
in deleting milestone activities to ensure that all mandatory milestones remain.  The user can 
create their own activity schedule and logic, but in doing so, must make sure that all mandatory 
milestones are included at the appropriate location in the schedule logic to capture required 
data. 

A-E Design Bid Build – Activity template for projects designed by an A-E that include a 15% 
submission and then proceed to 95%. (No regulatory requirement supports this)  Response:  
The 15% submission is the 3086 which is required.  The Code 6 authority which follows 
will take you to the 95%. 

A-E Design Bid Build with 65% - Activity template for projects designed by an A-E that 
include a 15% submission, but also include a 65% submission prior to proceeding to 95%. (No 
regulatory requirement supports this.)  Response:  See response above, plus some 
customers prefer the submission of an intermediate document, hence the 65%. 

A-E Design/Build – Activity template for design/build RFP’s developed by an A-E. 

A-E Medical Design Bid Build – Activity template for medical projects design by A-E, 
including all intermediate submissions (S1, S2, etc.) as well as presentations to DMFO, leading 
to a fully designed medical project. 

A-E Study – Activity template for larger studies that are performed by A-E. 
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Environmental Study – Activity template for simpler/shorter duration studies. 

Hired Labor Design Bid Build – Activity template for projects designed by in-house forces that 
include a 15% submission and then proceed to 95%. (No regulatory requirement.) Response:  
See response above. 

Hired Labor Design Bid Build with 65% - Activity template for projects designed by in-house 
forces that include a 15% submission, but also include a 65% submission prior to proceeding to 
95%. (No regulatory requirement.)  Response:  See response above. 

Hired Labor Design/Build - Activity template for design/build RFP’s developed utilizing in-
house forces. 

Hired Labor Study – Activity template for larger studies that are performed by in-house forces. 

IDIQ Task Order/Small Project – Simplified activity template for projects executed under an 
IDIQ task order or other simplified procurement strategy requiring little or no design. 

Real Estate Acquisition – Activity template for acquisition of real estate. 

Real Estate Disposal – Activity template for disposal of lands no longer required by the 
government. 

Real Estate Outgrant – Activity template for award of an outgrant. 

Homeowners Assistance Program – Activity template for executing the Homeowners 
Assistance Program (HAP). 

Comments 

In P3e, notebook fields can be assigned at the project, WBS, or activity level (or multiple 
levels).  There will be five types of notebook fields at the project level used for specific 
purposes as defined below. 

Synopsis – A short project description (paragraph or less) used in reports, fact sheets, etc. 

Detailed Project Scope – Complete details of the scope of the project as defined in the DD 
1391 or provided by the customer.  This field will be updated to reflect the current agreement 
with the customer on the scope of the project. 

Status – Brief status of the project for use in reports.  This field is NOT to be used to discuss 
project issues. 

Issues for Higher Headquarters/Customer – Issues that are included in upward reporting and 
reports to the customer. 
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Issues for Internal Use Only -  Issues that are for use within a district/lab/center prior to their 
release to Higher Headquarters or the customer, such as issues to be addressed by the PRB.  
These issues may be resolved without release to Higher Headquarters or the customer. 

Contingency 

Contingency funds are program or project funds that have been set-aside, or reserved, to cover 
program or project uncertainties.  Ideally, the greater the uncertainty of a program or project, 
the greater the percentage of available funds set aside as program or project contingency 
funding. 

Many customers and agency programs have established/negotiated unique definitions of 
contingency funds, based on a set percentage of total programmed funds.  Some customers, like 
the US Air Force, have established USACE-wide criteria for the use of contingency funds, 
requiring coordination and approval outside of the responsible USACE MSC or PDT 
membership.   

Project managers are responsible for coordination and approval of such actions outside of the 
MSC or PDT membership.Response:  Program Manager is correct.  Program managers must 
certify that USACE approved, customer contingency funding criteria have been met before 
authorizing use of such funds.   

The PDT is responsible for developing project budgets, identifying the level of uncertainty, and 
including an appropriate amount of contingency in the budget.   

Budgets for studies, designs and construction will be developed by the PDT and include a 
contingency amount commensurate with the level of uncertainty associated with the particular 
study or design.  There is not a separate line item for contingency in a design or study, but the 
level of effort used in the development of the project budget will include a contingency amount 
of effort to deal with the level of uncertainty in the design/study effort on a particular project. 

Estimated construction costs will include a contingency amount based on the level of design 
detail and uncertainty (i.e., a 15% design estimate would have a higher contingency in the 
estimate than a 95% design estimate).  This is not to say that the contingency line item in the 
construction estimate will be adjusted, just that the components of the estimate will include a 
contingency amount based on the uncertainty of the particular component. 

A current working estimate (CWE) will be prepared at each design submission and include a 
contingency amount as specified by the provider of the funds (Air Force, Army, DPW, BCE, or 
other military customer).  Supervision and Administration (S&A) will be calculated based on 
the estimated or actual contract amount plus allowed contingency and included in the CWE.   

Mandatory changes will be funded from the contingency amount when adequate contingency is 
available.  Costs above the available contingency must be addressed by securing additional, 
appropriate customer funds or reductions in construction scope.  User changes must be 
approved by the appropriate authority and are funded using contingency funds or additional 
customer funds. 
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Contingency funds shall not be distributed to a specific program or project activity by anyone 
other than the responsible program manager or his/her designated representative.   

Distribution can be made to a specific activity only after established program/project specific 
requirements have been meet, certified and approved by the program manager or designated 
representative. 

The ProjectManager may delegate approval and certification of contingency funds to a 
designated representative (usually the PM). However, the Project Manager:  Response:  
Program Manager is correct. 

− Must make such delegations by name.   
− May designate no more than one representative per project. 
− May change representatives at any time during the life of a project.   

The Project Manager's appointment cannot be further delegated. A single individual may be 
delegated contingency fund authorization for multiple projects.  Response:  Program 
Manager is correct. 

Contingencies may be stored in a separate work item if desired, but that is not a requirement. 

The PM is responsible for returning remaining contingency funds to the customer upon project 
completion. 


